

DAFTAR GAMBAR

No. Gambar	Judul Gambar	Halaman:
2.1	Proses Manajemen.....	9
2.2	Perencanaan Proyek.....	17
2.3	Penjadwalan Proyek.....	18
2.4	Pengendalian Proyek.....	18
2.5	Jaringan Kerja.....	29
2.6	Notasi yang digunakan pada Titik <i>Forward Pass</i> dan <i>Backward Pass</i>	34
2.7	Kerangka Pemikiran.....	41
4.1	<i>Gantt Chart (Early Times)</i>	60
4.2	<i>Gantt Chart (Late Times)</i>	61
4.3	<i>Gantt Chart (Early Times and Late Times)</i>	64
4.4	<i>Precedence Graph</i>	66